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Site No.:
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MID 005 326 673
No
October 14, 1997
N/A
N/'A

III, SITE INFORMATION

A. Incident Category Time Critical Removal Action at an
inactive paint production facility.

B. Site Description and Location

Site location



The Durako Paint site, a former paint manufacturing
facility, is located at 6315 East 7 Mile Road, Detroit,
Wayne County, Michigan (42°26I1.7M North, 83°2'19.8" West),,
The site consists of two properties. The first property,
located at 6315 East 7 Mile Road, is approximately 21,000
square feet in area (210 feet by 100 feet) .

The second property, located approximately 250 feet north of
the building property, is situated on the east side of Filer
Street, Both parcels of the site are located in a mixed
industrial/residential area of Detroit.

Please refer to the initial POLREP for more detailed
information.

IV. RESPONSE INFORMATION

A. Situation

1. Current situation

A total of 1,805 waste drums have been staged and sampled.
Waste drums are being transported for disposal. Removal of
product lines associated with above ground storage tanks
(A,STs) continues. Packing of small containers into lyd3

fiber boxes for disposal has begun. Paint pigment and dry
bilk/bagged materials are being placed into haz rolloffs for
d isposal.

2 Removal activities to date

0:i 12-15-97. crew continues overpacking and loading drums
for disposal. Crew continues removing product lines from
tank room. One load of flammable drums was shipped for
d usposal.

On 12-16-97, crew continues removing product lines from the
tank room. Crew begins loading small containers into lyd3

fiber boxes for disposal. Crew begins loading paint pigment
and dry bulk/bagged materials into haz rolloff for disposal.
One load each of non-flammable drums and flammable drums
were shipped off site.

On 12-17-97, crew continues loading paint pigment into dry
bulk/bagged materials into haz rolloff boxes for disposal.



Crew continues loading overpacked drums for disposal. Crew
loads non-haz debris from yard into rolloff for disposal.
Crew begins cutting up empty poly containers for disposal.
Two loads of non-flammable drums were shipped for disposal.

On 12-18-97, crew continues loading paint pigment and dry
bulk/bagged materials into haz rolloff for disposal, Crew
continues removing product lines from the tank room. Crew
continues cutting up empty poly pigment containers for
disposal. Crew continues loading non-haz debris into
lolloff for disposal. One non-haz and one haz rolloff
shipped for disposal.

On 12-19-97, crew continues removing product lines from the
tank room. Crew continues cutting up poly containers for
disposal. Crew cleans site and puts away equipment in
preparation for demobe.

B. Planned Removal Activities and Next Steps

1. Begin preparation for removal and disposal (scrapping)
of above ground storage tanks and miscellaneous process
equipment,

2. Conduct disposal of all miscellaneous small containers
( 1 - 5 gallons) ,.

3. Site personnel will demobe for two weeks over the
holiday.

C. Key Issues

None

V, COST INFORMATION

Costs as of 12-18-97.

Budgeted Spent Remaining
U.S, EPA
DIRECT $ 47,520 $ 13,242 $ 34,278
INDIRECT $ 93,600 $ 28,691 $ 64,909

START $ 160,000 $ 32,016 $ 127,984

ERCS $ 900,000 $ 650,215 $ 249,785
USCG $ 60,000 $ 25,970 $ 34,030



$1,261,120 $ 750,134 $ 510,986

Percent of project funds remaining = 40.5%

NOTE; The above accounting of expenditures is an estimate based
on figures known to the OSC at the time this report was written.
The OSC does not necessarily receive specific figures on final
payments made to any contractor(s). Other financial data, which
the OSC must rely upon, may not be entirely up-to-date. The cost
accounting provided in this report does not necessarily represent
an exact monetary figure which the government may include in any
claim for cost recovery.

VI. DISPOSITION OF WASTES

To date, 300 cubic yards (10 rolloff boxes) of nonhazardous
debris have been shipped to the Arbor Hills Landfill in
Northville, Michigan for disposal.

To date, 75 cubic yards (4 rolloff boxes) of hazardous
debris has been shipped to the City Environmental facility
in Detroit, Michigan for disposal.

TD date, 25 truck loads (1426 55-gallon drums) of flammable
overpacked drums have been shipped to the Petro-Chem
Processing facility in Detroit, Michigan for disposal.

To date, 6 truck loads (320 55-gallon drums) of non-
flammable overpacked drums have been shipped to the City
Environmental facility in Detroit, Michigan for disposal.

To date, 40 drums of usable product labeled, "Silver Met,"
hive been picked up by Dupont (the manufacturer) and
transported to the Dupont facility in Mount Clemens,
Michigan.


